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RECOMMENDATION: 
  
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-07-18, extending the period of project development 
expenditure for the projects listed on the attached document, for the time periods shown. 
 
ISSUE: 
 
The attached list identifies three projects totaling $193,000.  The Commission allocated the funds in 
Fiscal Year (FY) 2006-07 for project development phases, as shown on the attachment.  The local 
agencies will not be able to expend the funds by the June 30, 2007 deadline.  The attachment shows 
the details of the projects and the explanation for the delays.  The project sponsors are requesting 
extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
Resolution G-06-20, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 13, 2006, stipulates that the Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 

 



 Reference No.:  2.8d. 
 June 6-7, 2007 
 Attachment 

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
By Component ($ in thousands) 
E&P (Environmental & Permits) 
PS&E (Plans, Specifications and Estimates)
R/W (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

1 County of Tehama 
Tehama 
PPNO: 02-2379 
South Fork Cottonwood Creek Bridge 
at Evergreen Road 

$30 
$0 
$0 
$0 
$30 

12 months 
 
06/30/2008 
 
Support 

 The County of Tehama (County) is requesting a 12-month extension to the period of project development expenditure for the Project Approval and 
Environmental Document  (PA&ED) phase of the South Fork Cottonwood Creek project.  The County hired a consultant who began the engineering 
for the bridge replacement.  The Commission allocated the funds in April 2005, the Department received the Request for Authorization to Proceed 
with Construction (E-76) in January 2006, FHWA approved the E-76 in January 2006, and the Program Supplement was executed in February 2006. 
Meanwhile, the consultant contract expired and the County had to hire a new consultant, which took six months for advertisement, selection, and 
auditing.  Also, the County learned that the work done by the previous consultant did not properly address the loss of roadway during major storms, 
which meant that the new consultant had to start the PA&ED work over from the beginning.  The new consultant has started the environmental 
documentation and is seeking an alignment to address the floodplain and the use of the road during major storms.  The floodplain is under Bureau of 
Reclamation and Federal Emergency Management Agency jurisdiction, which carry additional requirements including a Letter of Map Revision.  
The preliminary botanical and wetland survey is complete.  However, a stand of elderberries growing in the area may require coordination through 
the United States Fish and Wildlife Service (USFWS).  If this is necessary, an acceptable biological assessment will have to be completed, and the 
County will need to obtain an opinion from the USFWS, a process that takes about a year.  The County is requesting a 12-month time extension to 
complete the work required for this extensive PA&ED phase. 
 

2 County of Sacramento 
Sacramento 
PPNO: 03-3199C 
Freedom Park Drive Enhancements 

$100 
$0 
$0 
$0 
$100 

12 months 
 
06/30/2008 
 
Support 

 The County of Sacramento (County) is requesting a 12-month extension to the period of project development expenditure for the Project Approval 
and Environmental Document (PA&ED) funds for the Freedom Park Drive Enhancements TE project.  When the County received the STIP 
allocation for PA&ED phase of the project in March 2005, the County began working on a preferred alternative design to submit for environmental 
review.  At the same time, the County simultaneously initiated the environmental review for the North Highlands Town Center Development 
(NHTCD) Code.  The NHTCD Code creates new zoning designations and development standards for properties within the code boundaries and 
establishes right of way standards for future improvements.  The NHTCD Code will assist in defining a preferred alternative for the Freedom Park 
Drive project.  The development of the NHTCD Code required 12 months of additional public outreach before starting the environmental process.  
This delayed the PA&ED phase because public consensus on the NHTCD Code is necessary to establish a preferred alternative design, which is 
required for state/federal environmental review.  An extension of the expenditure deadline is requested to allow sufficient time to complete the 
environmental review and secure CEQA and NEPA certification.  

 
3 City of Long Beach 

Los Angeles 
PPNO:  07-3407 
East-West Bikeway Connections and 
Signage 
 

$0 
$63 
$0 
$0 
$63 
 

12 months 
 
06/30/2008 
 
Support 
 

 The City of Long Beach (City) is requesting a 12-month extension to the period of project development expenditure for the Plans, Specifications and 
Estimates (PS&E) funds for the East-West Bikeway Connections and Signage TE project.  The project is being delayed due to community opposition 
to a segment of bicycle lanes in the project.  The current project alignment includes staggered Class II and Class III bicycle lanes through several 
neighborhoods along an 8.6 mile stretch between the regional San Gabriel River bike path and Los Angeles River bike path.  One neighborhood is 
objecting to the installation of bike lanes as planned because they are concerned that the bike lanes will bring “undesirable elements” into their 
neighborhood.  The neighborhood would like to see the route moved out of the residential area to a major or secondary arterial area.  The 
neighborhood is also concerned that the striping and signing of the project is inappropriate on a residential street.  Additional time is requested to 
work with the neighborhood and hold public meetings to provide alternative designs that will be supported by the residents in that neighborhood 
while still providing the east-west connectivity that is required.  The City will draft three alternative designs that will incorporate the suggestions and 
will take approximately four months.  The City will hold additional public meetings over the following four months to receive input and make 
necessary revisions.  When the design is approved, an additional four months will be required to prepare and finalize the PS&E documents.  A 
concurrent time extension request was submitted under Agenda Item 2.8a.(2) to extend the period of allocation for the construction phase of the 
project. 

 

 


